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Project budget – Le Toit Keg

Budget forecast- Expansion- Mission AnimEscape


 (
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)Stage I : Demolition of existing building
Stage 2 : Excavation and ground preparation 
Stage 3 : Pouring of the foundation
Stage 4 : Base kit for the building (see enclosure)	
Labour (structure and roof)				
Insulation
Electricity
Plumbing
Gypsum, Painting (Stage 2)
Security system – see enclosure
(Grids, alarms, détectors, etc.)
Bathroom and grooming room 
Night cages
Pillows, blankets
Bowls and grooming accessories
Enclosed areas (détails in annexed page)	
Wall covering stage 1
(Water resistant material)							
Total estimated costs:


Enclosed areas 

Material				Unit Price	Total Cost
12 base plates 				10,00		100,00
12 posts				15,00		180,00
22 crossbeams 2’’ x 4’’ x 6’long
15 nécessaires lengths			  5,00		  80,00
Roof (recuperate original)				    0,00
Screws, paint, etc.					  75,00
Rock	½’’						  75,00
Metalwork for door and crossbeams			  50,00
TOTAL :						560,00$


Security System

Mario to install control panels, keyboard, two alarms (interior, exterior), four (4) window contacts, two (2) door contacts, five (5) window grids. 

Wall covering, Stage 1

Mario and I will install vinyl or other water resistant easily washable material.

Labour 

The erection of the structure and the installation of the roof will require a qualified work force as well as installation of the electrical base and plumbing. Mario and I will proceed with the finishing touches.

General description  – The Keg Roof

In order not to attract attention, the structure must look like a conventional garage.  The enclosed area must be at the back of the building so that the animals cannot be seen from the street. 

This building will allow the boarding of a minimum of six (6) dogs.  Cages will be installed for dogs to sleep in at night, without risk of injury, fighting or other complications. 

On the 2nd floor, a minimum of fifteen (15) cats can be accepted and will be free to roam.

All maintenance products will be stored in a closed and safe space, inaccessible to the animals.  

Timeline of the work 
1 to 30 August		Demolition of existing building
1 to 30 September	Erection of structure and roof installation
1 to 15 October	Plumbing, electricity and insulation
15 to 30 October	Wall covering
1 to 30 November	Finishing touches, painting
1 to 30 December	Installation of equipment for the animals
14 February 2012	Official inauguration with The Keg representatives
February 2012		Publicity via newspapers, radio, TV

Funding for this project was provided by the Keg Steakhouse & Bar.
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